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Lincoln Winter Street Utility Project Updates 

October 27, 2015 – April 8, 2016 

 

Update 4/8/16: J.P. Cardillo (JPC) continued to install temporary water mains on Lincoln and Winter 

Streets. They will begin connecting the services to the temporary main next week and begin on water 

main construction. Please be careful when driving or parking near the temporary water system. Damage 

to the system would cause a disruption to the water service of all that are connected to it. 

  
Update 4/4/16: The weather has not impacted the construction schedule!  

 

Update 4/1/16: J.P. Cardillo (JPC) began work on March 28th to install temporary water mains on 

Lincoln and Winter Streets. Weather permitting, this work will continue next week and will include 

connecting the water services on Lincoln Street. "No Parking" signs will be posted in areas that are in the 

work zone or planned for work the next day. If there is snow, JPC will be clearing snow in the areas 

around the temporary water main.  

 

Update 3/29/16: Two areas at the Exeter Handkerchief Factory have been designated for public use 

during construction and are shown on the attached sketch (below). Please note that there are a few 

restrictions to this parking: 

- Parking along the driveway must be parallel only so that construction equipment can be accessed. 

- The spaces in front of Pintuck & Purl and the Handkerchief Factory are for employees and customers of 

those businesses.  

- Do not block garbage truck access to the dumpster. 

- This parking is available until May 23, 2016. Parking in these locations after May 23rd may result in the 

vehicle being towed. 

Other than spaces designated as "NO PARKING" for the construction project, there will be no change to 

the on-street parking rules.  The angled parking on the west side of the street will remain 2-hour and the 

rest of the street from Main St to Front St does not have a time limit. 

 

Update 3/9/16: Construction is scheduled to begin March 28th. A public information meeting is being 

held on Wednesday, March 16th at 6:30 pm in the Nowak Room at Town Office, 10 Front St. Public 

Works will discuss the project schedule, water service interruptions, and traffic control. Attached below 

are the public meeting notice and a map showing the work area. This part of the project involves setting 

up temporary water while the existing water main is replaced, which reduces the potential for unplanned 

water service interruptions. Residents that will be impacted by this will be receiving a letter soon that 

describes the process. Homes or businesses served by temporary water will have their water meters 

disabled while the temporary water service is connected. 

 

Update 12/4/15: All of the trenches have been paved and the contractor is doing some final cleanup 

today. They will be back in April 2016 to complete the work on Lincoln St and Winter St. A public 

meeting to announce the spring construction schedule will be announced in April. 

 



Update 11/25/15: All of the water services on Lincoln St from Garfield St to Front St have been 

connected to the new main. On Monday, November 30th Cardillo will install 2 new hydrants and 

connecting the fire service to St. Michael church. On Tuesday, December 1st Cardillo will connect to the 

water main on Garfield St. This will require water services to be shut off starting at 10 am. The northern 

half of Lincoln St (including Tremont St and Daniel St) will be out of water for about an hour while the 

old water main is cut and capped. Parts of Front St, Garfield Ct, Garfield St, Lincoln St and Union St will 

be without water from 10 am to approximately 3 pm on Tuesday. The remainder of the week will include 

clean-up and paving. No materials or equipment will be left on the street over the winter. Work for the 

season could be completed as early as Wednesday, December 2nd if the weather cooperates.  

 

Update 11/20/15: The contractor will be installing water services on Lincoln Street and 

connecting to Garfield over the next two weeks. They will be cleaning up the area and be 

finished for the year by December 4th. They will not be working on Thanksgiving or the 

following day. 

 

Update 11/17/15: The connection to the existing water main on Front Street will be installed 

on Thursday, November 19th. The water on Front Street between Tan Lane to Lincoln Street will 

be shut off around 9 am and is expected to be back on by 3 pm the same day. Notices (below) are 

being hand-delivered to all of those properties affected by this work. 

 

Update 11/16/15: The new water mains were pressure tested and disinfected last week. The 

contractor will be back on Tuesday (11/17/15) to complete the work in Front St. They will begin 

connecting services to the new main later in the week. Residents will be notified the day before 

their service will be connected which typically requires the water service to be off for a few 

hours. (A notice has already been given to the first group of residents whose services will be 

done in the next couple weeks.) We anticipate that the contractor will continue working through 

the first week of December if the weather cooperates. There will be another public meeting in 

the spring to discuss the remaining work on Lincoln St and Winter St, which will begin in 

April. The meeting announcement will be sent to all of the abutters, along with being emailed 

and posted in the usual places. 

 

Update 11/6/15: A water shut down is planned for Monday, November 9th to connect to the 

existing water mains on Pine St and Linden St. Properties on Pine St, and portions of Linden and 

Court Streets will be affected. The announcement (attached below) has the full list of properties. 

The Tuck building (old high school) will be affected also, but school will remain open. The SST 

and other properties on Linden St, south of Gill St, will not be affected by this shut down. The 

roads will be open to one-way, alternating traffic. It is a busy intersection, so please drive 

carefully. 

 

Update 11/3/15: The water main installation on Lincoln St will be wrapping up for the season 

on Wednesday, November 4th. They will be sawcutting the pavement on Front St on Wednesday 

and begin water main installation on Thursday. The work on Front St is expected to take about 2 

weeks. Weather permitting, the contractor will return to Lincoln St to begin connecting services 

to the new main. 

 

Update 10/30/15: The contractor continued to install water main on Lincoln Street to just south 

of Garfield Street. The trench is being paved today. We anticipate 3-4 more days on Lincoln 

Street, then switching to Front Street (from Lincoln St to Pine St). 

 

Update 10/29/15: A water main break occurred on Lincoln Street this morning around 9 AM 

(near #12). In order to repair the service line the water service will be turned off after 3:00 this 

afternoon.  



 

Update 10/28/15: A water service was damaged during construction at approximately 

11:15 AM and again at 12:50 PM. The water main on Lincoln Street has been shut down to 

repair the service. We anticipate the water service to Lincoln Street be restored by 2 PM today.  

 

Update 10/27/15: An existing water service was found to be leaking while installing the new 

water main. To repair this service, the water main on Lincoln St will be shut down. We anticipate 

water service to be restored by noon today. 

 

Update 10/23/15: We are making good progress on the water main construction on Lincoln 

Street. Next week (October 26-30) the contractor will continue installing pipe on Lincoln Street, 

heading toward Garfield Street. There are no planned water service interruptions next week. We 

appreciate your patience and cooperation as we complete this construction. 

 


